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Cosmic Ray Run (Run §

All Up Commissioning
RHIC Cooldo

Flammable Gas inNQC/PC

Re-Start 5 man shifts 3/20/07
Beam: blue ring 3/8/07, in yellow 3/14/07
Start of Physics Run 4/1/07

MuTr FEE upgrade prototype 5/1/07

Weekly Planning Meeting
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PH ENIX Cosmic RGY Run

Cosmic Ray Run

Continues........
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Detector
Commissioning
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PR ENIX CM Lift Table Mod for
DC East Repairs

T
? Wing extension

h Step augmentation

n In progress at

; Central Shops
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8 Holders for safety rail Pins to align and secure to lift
7

table wing extension
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VTX Prototype Test

Weekly Planning Meeting

Drawings Done

Fabricate box at 1008
(Carter B.)

Done
Assemble

Test



Procedures Review
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h 3rd pass review of documents ¢ done:

n

i 144 (POTENTTAL) controlled procedures total (2nd pass)

C 107 controlled procedures, 9 CA OPM (2" pass). 28 “"Other”

a 19 made inactive, review complete, 33 more candidates for

I retirement

S 44 more active status TBD
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P Efforts Continuing.......
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End of Run
Shutdown Prep

DC Repair

HBD remove-repair-reinstall

MPC North and south repair & upgrades
Install FEE Upgrade 1 octant MuTR 1,2 South
Infrastructure upgrades access (crane/ladder)
TBD detector maintenance and repair

RPC Factory

Commissioning and run prep

Run 8

Weekly Planning Meeting

2007

June 30

2 weeks

1 week
2-3 months
2-3 months
1 month

1 month
0-3 months
?2?2?

1 month

Nov. 1
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End of Run June 15
Shutdown Prep 2 weeks
TBD detector maintenance and repair 0-3 months
Install Cu absorber for 1 South octant, 1 week
Install RPC 3 South 6 months
Install FEE Repairs & Upgrade MuTR 1, 2 South all octs 4 months
Install LL1 South 3 months
Install new beampipe 1 month
Commissioning and run prep 1 month
Run 9 Jan. 1
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PHENIX 2009

End of Run June 15
Shutdown Prep 2 weeks
TBD detector maintenance and repair 0-3 months
Install VTX 4 months
Install RPC 3 North 6 months
Install RPC 2 South and North 6 months
Install FEE Upgrade MuTR 1, 2 North (all octants) 6 months
Install LL1 North 3 months
Install Full Cu absorber + NCC tungsten 2 months
Commissioning and run prep 1 month
Run 10 ) Apr. 1
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P e 2010

End of Run June 30
Shutdown Prep 2 weeks
TBD detector maintenance and repair 0-3 months
Install FVTX 2 months
Install NCC N 2 months
Commissioning and run prep 1 month
Run 11 Nov. 1
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PHENIX 2011

End of Run June 30
Shutdown Prep 2 weeks
TBD detector maintenance and repair 0-3 months
Remove Cu Shielding 1 month
Install RPC 1AB North and South 3 months
Install FEE Upgrade MuTR 3, South and North 6 months
Commissioning and run prep 1 month
Install NCC S 2 months

Run 12 7\ Dec. 1
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Safety

_
PH ENIX
T No CPR class at 1008 .
e
< Near future training
h schedule:
n
<': March 13, and March
a 15. All classes begin at
I 1:30 PM. Can register
on-line at
S
u <http://training.bnl.qov/
g Schedule/calendar.htm>.
o
r
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2
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Trailer Office

Space Allocation

Space Allocation

B SR N

Need: a contact person for each cubicle 27.
put unwanted equipment in “"area 8" for disposal  28.
storage space for wanted equipment needed

Weekly Planning Meeting

Safety Engr P. Giannotti (PG)
Run Coordinator/Chief Engr
Documents (PG)

Electrician: M. Rau

Mu Tracking (M. Leitch)
EMCal

HBD (C. Woody)

Documents (PG)

Trailer Conference Area (PG)
Computer Network Cage (PG)

. Printing & Fax (PG)

PC
RXNP (W. Xie)

. TOF Aerogel

RICH
BBC
TEC

. TOF West (S. Huang)

DAQ /Trigger

DAQ

DC

EMCal

??? (S. Batsuli)
Analysis Center (RC/PC)
MPC (M. Chiu)

Storage

Ladies’ Bathroom (C-A)
Men's Bathroom (C-A)
Storage

14



PH ENIX Where To Find
PHENIX Technical Info

==

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

o o - - o o o J' o o o o e o o o
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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